

DAILY REPORT

24 March 2025

Koketso Dibakwana

Task 1:

Did research on other winery websites and their usability as well UI/UX designs, like
Sis Gabsie suggested, tried incorporating some into the website amd see how well they
would do with user engagement, such as journals and blogs. Which is on a good 30% of
progress.

Task 2:

• I also managed to securely configure stripe payment gateway for dummy payments, which I would say is on a good 80% progress, next step is to try and test out real payments.

Task 3:

• Assisted the finance team with their laptop -100%